"Divyang Shakti" Training of Trainers in Sports for Special Kids



Training Under SANKALP Scheme

Target - 30,000 Numbers

Project duration in months -Project Start Date -Project End Date - 7 months 1st July 2024 31st January 2024 Agenda: The program aims of 'Turning teachers into Inclusive and Adapted Play facilitators for children with and without disabilities.

Project Brief :

Empowering existing PE teachers, special educators, and students of PE at BPED colleges to help children and youth with Disabilities enabling them to lead an enriched life by equipping them with life skills such as teamwork, confidence, and critical thinking; providing physical and mental well-being; and building an 'Inclusive Culture' through Sports and play-based education programs in schools and low-income communities

Regions Covered:

SI No.	Name of State	Total Sanction no.	Trade & Job Role identified	Duration (in Hrs.)
1	Rajasthan	2500	Physical Education Assistant (Primary Years)	28
2	Uttar Pradesh	3000	Physical Education Assistant (Primary Years)	28
3	Uttarakhand	1000	Physical Education Assistant (Primary Years)	28
4	Himachal Pradesh	1000	Physical Education Assistant (Primary Years)	28
5	Madhya Pradesh	3000	Physical Education Assistant (Primary Years)	28
6	Chhattisgarh	2500	Physical Education Assistant (Primary Years)	28
7	Andhra Pradesh	2500	Physical Education Assistant (Primary Years)	28
8	Odisha	2000	Physical Education Assistant (Primary Years)	28
9	Maharashtra	2000	Physical Education Assistant (Primary Years)	28
10	Tamil Nadu	2000	Physical Education Assistant (Primary Years)	28
11	Karnataka	1500		
12	Punjab	1500	Physical Education Assistant (Primary Years)	28
13	Bihar	1500		
14	Telangana	1500		20
15	Gujrat	1500	Physical Education Assistant (Primary Years)	28
16	Kerala	1000	Physical Education Assistant (Primary Years)	28

TOT Calender:

S. No.	State	Trainer Availability	TOT Planned (30 July 2024)	TOT Planned (15 August 2024)	Total Trainer Availability
1	Rajasthan	20	5	5	30
2	Uttar Pradesh	19	5	5	29
3	Uttarakhand	10	5	5	20
4	Himachal Pradesh	11	5	5	21
5	Madhya Pradesh	10	5	5	20
6	Chhattisgarh	10	5	5	20
7	Andhra Pradesh	10	5	5	20
8	Odisha	10	5	5	20
9	Maharashtra	12	5	5	22
10	Tamil Nadu	10	5	5	20
11	Karnataka	10	5	5	20
12	Punjab	19	5	5	29
13	Bihar	10	5	5	20
14	Telangana	10	5	5	20
15	Gujrat	10	5	5	20
16	Kerala	8	5	5	18
	Total	149	80	80	309

Training Details

Training Hour: - 28 hours

Below are the Project Outcomes (To Candidates, Trainers, and Parents):-

- Fundamental developmental skills and physical competency
- Life skills Confidence, Critical thinking, Patience, Teamwork
- Skills of sports Ball control, passing, shooting (foundational skills of sports basketball, football, and athletics)
- Mental wellbeing

٠

- These skill sets will also open up career pathways for the teachers, and educators equipping them as adapted Sports and Education professionals.
- It will also create better livelihood opportunities for the caregivers, and support staff after the certification program
- 100% of participants had a mindset shift, seeing their children (with disabilities)
 participating in group play, though virtual, trying and adapting to activities,
 motivated the teachers and parents further to support their child in the play activity.
- Improve parent-child and sibling bonding. Siblings of children with disabilities also wanted to come and play during the class. Parents observed an increased camaraderic between the siblings, also making it efficient for parents to manage their household

Process Flow :-

- We have Reached out to the Rehabilitation Council of India, a Government statutory body under the Ministry of Social Justice and Empowerment, They have 1000 special child schools in the country
- Sending draft to 1000 schools through Rehabilitation Council of India, also they will help with resources and Training centres
- Reached out to 150 special schools
- Reached out to UGC for BPED colleges
- Reaching out to special Kids parents groups through WhatsApp groups in all major cities for their support
- Planned to reach out to the Government's State Education Department next week

Time Line:-

		2025					
Activity	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Activity 1	Mou/Inception Report/	5000	7500	7500	7500	Completion	Final Submission of Project Report
Activity 2	Launch of Program/Mobilization						
Activity 3	2500 Training						

Final Report Submission : December, 2024 -

January 2025

(Including Video, Photos and Closer Report)

• Operation Plan:-

Step 1: Training Partner Target Allocation and MOU Signing

Sign Memorandum of Understanding (MOUs)

SPEFL-SC Training hand holding on Biometric Attendance with TP.

Training of Trainers of TPs (online)

Letter to higher authorities (vice Chancellors/Deans/Principals)

Step 2: Candidate Mobilization, Documentation and registration on SIDH

Promotion and Awareness campaigning about the program through social media, local media

Document verification with SPEFL-SC SPOC

Registration and batch creation on SIDH and Sankalp Portal

Information to Trainers to start the training.

Step 3: Training Requirements

Certified TOT

Content with TP

Biometric Machine

Step 4: Assessment and Certification

Question Bank Approval

Online assessment

Certification should be done within 10 days after completing Training.

• Operation Plan:-

Step 5: Document Submission

News articles on Social and Print Media. GEO Tagged Photos and Videos Biometric Attendance Report Testimonial Videos of the Candidates , Visiting Officers.

Step 6: Certificate Distribution Ceremony

Invitation to Authority at the Time of Certificate distribution Ceremony. Final Closer Report to Sankalp, MSDE





THANK YOU